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FOREWARD
The project planning data presented in the document are based on engineering
desigi studies reported in Volume 1, and were performed by Boeing Vertol
Company for the National Aeronautics and Space Administration, Ames Research
Center, under NASA Contract NAS2-10160.
Mi. 1 ,. P. Chappell was the technical monitor, and Mr. H. R. Alexander was the
Boeing Vertul program manager.
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ABSTRACT
This document contains project planning data for a program to modify the XV-15
aircraft by designing, fabricating, and installing advanced composite blades
(compatible with existing hub), an advanced composite hub, and a nonmechanical
control system. The blades and hubs are such that no major modifications are
required to the existing nacelle, power train, or airframe structure.
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1.0 INTRODUCTION
There is an increasing interest in V/STOL aircraft for military and special
purpose civil applications. Advanced concepts, such as the tilt rotor provide
improvements in speed, range, and payload, giving increased aircraft productiv-
ity, improved fuel economy, and improved mission effectiveness. The current
XV-15 research aircraft project is aimed at verifying the feasibility of the
tilt-rotor concept and the investigation of the basic stability, performance,
and handling qualities of the vehicle. The XV-15 currently incorporates a
rotor and control system based on 1968 technology. The use of advanced rotor
systems with integrated rotor and airplane controls utilizing flyby-wire con-
cepts will further enhance tilt-rotor performance, maneuverability, gust sensi-
tivity, ride comfort and rotor blade life.
The Boeing Vertol Company, both in-house and under contract, has been developing
the technology of advanced composite rotor systems, as well as integrated rotor/
airplane control systems utilizing fly-by-wire concepts. These efforts have
included both analytical and experimental studies and have indicated improved
capabilities that will broaden the potential application of the tilt-rotor con-
cept in the 1980's.
The purpose of this study performed under NASA Contract NAS2-10160 is to have
Boeing Vertol Company provide the necessary preliminary design and planning
information for a program to build advanced composite blades and hubs, and a
fly-by-wire system for the XV-15 tilt rotor research aircraft.
This study is viewed as the first step in a possible program. It is a study
to determine the best design of blades and hubs for the tilt-rotor aircraft,
and to select and specify a nonmechanical control system to replace existing
linkages, subject to the ground rule that no changes are permitted in the nacelle,
drive train, or airframe. Step one also includes planning and estimating the
cost of detail design, fabrication, testing and installation in the XV-15.
Further steps, not addressed as part of the present study contract, would be
for detail design, fabrication, and testing of the full-scale system; and step
three would be installation of subject systems in one XV-15 aircraft, functional
checkout and tiedown testing. This would be followed by a fl 4 ght test program
which is not defined in detail here.
The objectives of this study are: (a) to provide preliminary design data on
an advanced composite rotor system and advanced composite hub, and on a state
of the art nonmechanical control system; the blades and hubs are to result in
enhanced fatigue strength, improved performance in hover and cruise, and
improved reliability, maintainability, and repairability; (b) to submit an over-
all project plan for design, fabrication, wind tunnel testing, and investiga-
tions necessary to support modification of the XV-15 aircraft.
These objectives are the subject of the two volumes of the final report. The
technical data are reported in Volume 1, (Reference 1) and the project planning
and planning estimates of costs and schedule are reported herein. This document
is considered proprietary to the Boeing Vertol Company.
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2.0 PROGRAM DESCRIPTION AND SCHEDULE
The planning data presented in this section of the report is guided by the broad
program outlines defined in the contractual statement of work and repeated in
the introduction to this report. This study assumes the production program
for the blades will proceed subject to the results of the initial structural
tests and prior to completion of the fatigue test program. The full-scale tun-
nel test is also regarded as a data acquisition procedure, and the blade fabri-
cation program is not paced by the tests. The program schedule is shown in
Figure 2.1. Alternative programs are feasible, and sufficient detail is provided
in the cost data presented to permit estimation of alternative program costs.
It is noted that it is unlikely that there will be full development of both
the advanced composite hub, and the modified XV-15 gimball hub, and the plans
downstream of detail design assume testing and fabrication of one or the other
but not both.
2.1 Program Elements and Work Flow
To accomplish the subject program, the task outlined in the schedule shown in
Figure 2.1 will be performed. While there are several possible approaches, we
have selected the one which minimizes overall program cost.. This involves com-
mitting the total program dollars prior to experimental demonstration for those
program elements which are retained in the fi.ial program d_!finition. It is
believed that this is the correct approach because the purpose of the wind tun-
nel program is less validation of flight worthiness than evaluation of rotor
performance and other properties. An alternative approact ,, in which full com-
mitment awaited the outcome of the wind tunnel program, would stretch the pro-
gram and increase cost. A second alternative would be to proceed directly to
aircraft modification without an intervening single rotor wind tunnel demonstra-
tion. The full aircraft would then be tested in the 40' x 80' wind tunnel.
This approach has the advantage that a fully modified aircraft is attained up
to six months earlier. However the rate of spending would be higher.
The blades are composite hingeless blades with a two-pin retention. The blade
tooling must be sufficiently durable to fabricate the total required (6 to 9
per side, p l :s structural test ipecime;is and proof of tooling blades).
Modified pitch housings must be fabricated to provide a clevis attachment for
the blade twin-pin wraparound retention. Fatigue testing using the tool proving
blades and the flight pitch shaft pins and retention hardware is assumed prior
to the wind tunnel test.. This test w'll provide data on the whole root end
assembly including composite and metal component data. Fatigue tests of an
outer section of the blade will also be performed.
Hub - In the event that the new hub design is procured, a test specimen of the
new hub will replace the pitch housing in the fatigue test procedure. A minimum
of four hubs will be fabricated in addition to fatigue test specimens.
Fly-by-Wire Controls - It has been assumed that the design of the fly-by-wire
system will be complete and that sufficient hardware (i.e. actuators) will be
in hand for use in the wind tunnel test.
The fly-by-wire system uses driver actuators in conjunction with the power actu-
ators of the present XV-15 installation, and the present plans call for digital
rather than analog processing of control inputs.
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Whirl Testing - It has been assumeu that the semi-span wing and base adapter
using during NASA Contract NAS2-6505 is available and that the Government will
furnish this hardware free of charge. It is also assumed that an XV-15 nacelle
assembly and power plant will be made available.
This rig will be assembled initially at Boeing Vertol for system integration,
calibration and whirl testing. A 50-hour whirl test is envisioned. In the
evert that the existing gimballed hub is retained, the whirl test will be elim-
inated or curtailed to the point of being a functional checkout of instrumenta-
tion and controls under rotating conditions.
Tunnel Test - At completion of the functional checkout and/or whirl test, the
g will be disassembled, refurbished, and shipped to Ames Research Center for
final testing. A test period of approximately five weeks in the tunnel is envi-
sioned.
Aircraft Modification - An XV-15 airframe will be shipped to Boeing Vertol for
modification. This will include replacement of mechanical control linkages
and mixing boxes with fly-by-wire equipment, and the installation of driver
actuators in the left hand nacelle. The right hand nacelle will be remounted
on the airframe, and the left hand nacelle will be fitted with composite hub
and blades.
Tiedown Test - Functional checkout and qualification testing of the control
system and left hand hub will be performed with the aircraft mounted on an ele-
vated ground test rig which permits the full range of nacelle tilt with the
rotors turning. In the event that the Bell hub is retained, this test may be
curtailed to be essentially a functional checkout of the fly-by-wire installa-
tion, and need not continue for the full duration of a rotor hub qualification
test.
Fi il_hq t Test - Following the tiedown test, the aircraft will be shipped to Ames
Research Center for flight test. A nine-month program is envisioned, and dur-
ing this time the rotor performance characteristics would be verified and fly-
by-wire control parameters optimized.
2.2 Potential Alternative Programs
Complete Aircraft Tunnel Test - It is noted that the program outlined above is
not unique. An alternative program which has many attractions is to proceed
as fast as possible with the ai rcraft modification (without an intervening semi-
spar tunnel test), and conduct a tunnel test of the complete aircraft. This
has the advantage of providing a fully modified aircraft in the minimum time
span, and would also provide the occasion for evaluation and checkout of other
changes to the airframe (such as, those anticipated for drag reduction).
Dynamic Model Tests - The advanced composite blade design envisioned matches
the essential dynamic properties of the XV-15 current blades, so that rotor-
airframe dynamics should not be any more of an issue than at present.
In the detail design phase, we may accept some deviation in blade stiffness
i	 and frequency properties in order to minimize the use of graphite and/or tita-
nium. In this event, it would be desirable to conduct scaled dynamic model
4
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tests early in the program. This should probably be performed using an exist-
ing scaled dynamic model of the XV-15 with blades and/or hub modified to repre-
sent the proposed new design.
Planning and cost information on these alternatives or additional program ele-
ments can be provided if interest develops later.
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3.0 WORK STATEMENT AND TASK DEFINITION FOR COST ESTIMATION
Ground Rules for Program Planning- There are three major components to the
overall program. These relate to development and installa t ion of composite
blades, composite hubs, and a fly-by-wire control system fur i-he XV-15.
Program plans and cost estimates are based on the execution of all three compo-
nents concurrently. It should be noted that a program for fly-by-wire alone
is feasible, and blade development can oe undertaken with minor modifications
to the existing hub. However, the composite hub design proposed depends on
availability of compatible blades.
Basic Pro r.:m and Options - Develup, manufacture, and test composite blades,
composite hubs, fly-by-wire controls, and install in XV-15 aircraft.
Task 1 - Blades
a)	 Design: Provide detail design of the blade with a twin-pin retention and
provide stress and frequency analyses to support the design. Design loads
spectra and life calculations are to be provided with a fabrication sequence
and procedure defined.
b)	 Tool Design: Tooling will be designed to fabricate and assemble the blade
for both hands of rotation:. The tool design shall be consistent with an
expected production of ten blades of each hand.
c)	 Tooi Fabrication: Fabricate or procure the blade tools to design of Item
b.
d)	 Fabricate 1 R.H. and 1 L.H. tool proving blade.
Fabricate 2 R.H. and 1 L.H. fatigue test blade including cuffs, instrumen-
tation and tip fittings.
Fabricate 6 R.H. and 6 L.H. flight worthy blades.
Total - 17 blades
Optionally fabricate additional 3 R.N. and 3 L.H. flight worthy blades.
Total - 23 blades
e)	 Structural Tests: Using tool proving blades provide deflection, frequency,
mass distribution and cg and shear center data for the design. Fatigue
test the root end and a blade outer section to be selected.
f)	 Acceptance Tests: For the three wind tunnel test blades check:
(1) blade frequencies,
(2) blade weight and cg location,
(3) stiffness data, and
(4) aerodynamic precision.
I
g)	 Assemble three blades 'in each hub'from Task 2, and balance the whole rotating
assembly.
6
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Task 2 - Hub
a) Review and revise design criteria and document.
b) Provide detail design of hub, pitch shaft, upper controls interface.
c) Select a vendor and provide liaison through vendor design and test of
elastomeric bearings.
d) Fabricate 3 hub proof of tooling and fatigue test specimens and provide
experimental verification of the design.
e) Fabricate 5 flight worthy hubs and pitch shafts. Buy elastomeric bearings
to support the program. Total basic program 8 hubs. Optionally fabricate
an additional 2 flight worthy spare hubs. Option total 10.
f) Inspect components - assembly (see Item g of Task 1).
g) Spinner: design and fabricate 4 spinners.
Task 3 - Fly-by-Wire Controls
a) Review and update system specification.
b) Define details of thrust management system.
c) Define implementation details (actuator requirements, SCAS interface, gust
alleviation interface capability, etc.).
d) Define wind tunnel test configuration.
e) System engineering (location of units/interconnect concept cockpit inter-
face, etc.).
f) ...Fine SCAS system.
g) Solicit vendor proposals/select vendors.
h) Design liaison/vendor flight qualification tests.
i) Procure aircraft equipment.
j) Laboratory system integration tests.
k) Prepare system schematics, assembly and installation drAwings.
1)	 Install equipment in XV-15 aircraft.
m)	 Provide controls support for wind tunnel and ground testing.
Task 4 - Operational/Qualification Tests
Prior to wind tunnel testing operational and qualification whirl tests will be
carried out at Boeing. This test will use the right hand nacelle package from
the XV-15 aircraft scheduled for modification. This package will be installed
7
NASA CR-152336-2
on a semi-span test wing structure. The new hub and right-hand blades will be
mounted along with fly-by-wire controls for engine and blade pitch control.
The test objective is to: a) to provide whirl endurance data, and b) to ensure
tunnel safety and a level of confidence in completing wind tunnel data runs
without mechanical, electrical, or hydraulic malfunction. (See Section 3.1 for
discussion of actuator installation in nacelle.)
Specific objectives are as follows:
o Safety. Demonstrate integrity of rotor load carry-through structure, rotor
shaft/hub connection, elastomeric bearings and retention hardware. Demon-
strate the operation of the rotor and engine control system and establish
rotating system frequencies to verify aeroelastic predictions. Measure
loads due to cyclic and collective excursions. Check control safety logic.
o Reliability. Demonstrate the following controls:
- operation under vibratory and loaded conditions
- precision and repeatability
o Rotor System
- cuff and tip retention
- blade instrumentation
o Transmission
- lubrication scavenging
- lubrication feed pressures, cooling and filtration
The whirl-test programs defined below will be conducted entirely on the wind
tunnel configuration; supported vertically and outside the tunnel. Facilities
and services will be identical to those planned for tunnel use.
A. Blade-off Test
Without the rotor blade installed, rpm will be built up to hover maximum
and held until lubrication oil temperatures and pressures stabilize. This
is to check functioning and adequacy of lubrication system in the tunnel
test orientation. Visual examination of boxes will determine oil tight-
ness, and accelerometer on output shaft bosses will be monitored. No-load
test run is estimated to require two hours. Rotor will be installed upon
successful completion.
B. Blades-on Test
Load and rpm will be built up to hover maximum and sustained for five hours
with the nacelle in both hover and cruise position. A rotor moment load
spectrum will be imposed. Following this, the blades and hubs will be
removed and the hub will be disassembled and inspected for wear and tear
in the leaf spring assembly and for set or other deterioration in the elas-
tomeric bearings. Retention pin locations will also be inspected. Fol-
lowing this initial inspection, the rotor will be reassembled and rein-
stalled. A further 25 hours of running under maximum torque conditions
8
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anticipated in the wind tunnel will be performed. External inspections
will be conducted at 5-hour intervals during this test. At the conclusion
of this test, the rotor will be disassembled again and inspected. Follow-
"	 ing inspection, reassembly, and reinstallation, a further twenty-five
hours of running under both cruise and hover loads and speeds will be per-
formed. At the conclusion of this test, a complete disassembly and analy-
tical inspection of components will be accomplished.
The spare hubs will be installed in the rig and run for five hours at hover
maxima. A partial disassembly and inspection will be accomplished.
The fifty-five hour set of dynamic components will be refurbished with
zero-time components as required, reassembled and run for two hours under
load. This will complete the testing prior to tunnel usage.
Data to be taken during the fifty-five hours of load testing will include:
- Lubrication temperatures, pressures, oil flows
- Filter inspection results (five-hour intervals)
- Debris records
- Rotor torque
- Rotor hub moments and forces
- Blade bending loads
- RPM
- Nacelle position
- Gear case accelerometer readings
- Control system position data
- Fuel flows
- Engine temperatures
- Subsystem performance data
- Wing bending and accelerations
- Disassembly/inspection findings
After completion of these tests, the rig, blades, hub, nacelle, etc., are
refurbished, reassembled, and functionally checked out, then disassembled
and shipped to the 40' x 80' wind tunnel at NASA Ames.
Task 4.1 - NASA Ames Wind Tunnel Test
Task 4.1.1 - Pretest Preparation
a) Liaison with 40' x 80' wind tunnel staff to establish test ground rules
and safety requireirents.
b) Test plan layout and technology predictions to satisfy test safety require-
ments and project objectives.
c) System safety analysis.
d) Assemble the test rig at Ames, install blades, connect controls and instru-
mentation, and perform:
9
NASA CR-152336-2
(1) Functional Tests (nonrotating)
- control system static operation and position calibrations
- clearance and binding checks for full range of control travels
and nacelle positions
- pressure hose leakage tests
- instrumentation calibrations
- alignment spinner
Task 4.1.1 also includes the effort necessary to provide test planning, liaison
with the 40- by 80-foot tunnel staff, and pretest predictions and safety analy-
sis.
Task 4.1.2 - Wind Tunnel Test
NOTE: Items a) through d) are performed offsite at NASA Ames.
a) Assemble test rig at NASA Ames 40' x 80' wind tunnel and perform repeats
of functional and calibration checks.
b) Test planning and safety review.
c) Wind Tunnel Test - For the purpose of estimating costs, assume a tunnel
occupancy of five weeks/two shifts per day. This is additional to a three-
week period, two shifts a day, prior to life-in for reassembly, instrumen-
tation checks, and static system checks.
Conduct a wind tunnel test to meet the following objectives:
- Demonstrate the aeroelastic compatibility of the rotor/nacelle/wing
assembly
- Demonstrate the flight envelope boundaries within the tunnel capabil-
ity
- Define infinite life fatigue loads flight limits
- Demonstrate reliable operation of flight haroware
d) Disassemble and ship to Vertol.
e) Analyze wind tunnel data ano prepare Task 4 2 report.
Task 5 - XV-15 Modification, Assembly, and Tiedown Test
In this stage of the program, the XV-15 is modified to the new nub and blade
configuration, the fly-by-wire system is installed and a tiedown test performed,
after which the aircraft is considered ready for flight test.
Task 5.1 - Aircraft Modification and Assembly
a)	 Receive XV-15 aircraft at Boeing Vertol (assume that the Bell blades and
hubs are removed).
10
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b) Remove mechanical control runs, actuators and mix boxes, and store.
c) Install fly-by-wire actuators and route fly-by-wire cables.
d) Modify cockpit display/install control transducers.
e) Install GELS units.
f) Refurbish right hand side nacelle.
g) Install Boeing Vertol hub on aircraft.
h) Static functional tests.
i) Ship to tiedown area and install on aircraft.
Task 5.2 - Fly-by-Wire Controls
a) Complete actuator procurement for aircraft program.
b) Vendor design of mixing units and procure aircraft control units and trans-
ducers, connectors, wire, etc.
c) Perform liaison for Item b).
d) Perform system integration tests.
Task 5.3
The aircraft components (e.g., nacelle package, rotor, hubs and control actu-
ators) used in the wind tunnel are disassembled, inspected and refurbished with
new seals, rod ends, etc., as necessary. Blade instrumentation is r.:paired.
Inspect and refit aircraft scavenge configuration. Inspect all lines, hips,
connections, and plugs for looseness, chafing and wear, and replace ::5 necessary.
Reassemble and install on XV-15 airframe.
Remove left hand nacelle package of same aircraft and modify to install fly-by-
wire actuators, control linkages, and -miring. Remove XV-15 hub and (,Stall
new composite hub. Reconnect pitch controls. Reinstall on XVwI 1j airframe.
Task 5.4 - Test Preparation
a) Test planning, pretest predictions and safety analysis.
b) Prepare ground test pad; needs to be raised to allow operation in cruise
mode. Requires fuel supply, hydraulic supply, safety precautions.
(Assume available facilities.)
c) Prepare a full force simulation of the aircraft and provide pilot training
through test procedures and emergency procedures.
d) Calibration of aircraft instrumentation.
Task S.5 - Tiedown Tests
NASA CR-152336-;
a) Left hand side nacelle "no load" test - Run left hand side transmission
for two hours with no blades and the cross shaft disconnected.
b) With blades on and the cross shaft connected, perform operational tests
at low power settings to verify controls operating characteristics.
c) Run tie-down test for five hours at maximum hover power, i N = 900.
Inspect blades and hub for wear, set or other damage.
d) Refit left-hand side of blades and hubs, and run for twenty-five hours.
External inspections every five hours - i N
 = 900.
e) Inspect transmission, actuators, blades, and hubs. Set up at i = 700
and run at maximum anticipated torque for this nacelle angle fJ twenty-
five hours.
f) Repeat e) at i N = 50°, 30° and 0°.
g) Inspect blades, hubs, controls, and refurbish as necessary. Remove blades
and wing, and ship to NASA Ames.
Task 6_- Flight Test
It is assumed that flight testing will be performed at NASA Ames.
a) Reassemble aircraft - static checks and calibrations.
b) Ground run-up checks.
c) Taxi tests.
d) Flight Testing - for flight envelope expansion and demonstration. For
the purpose of estimating costs, assume a nine-month program with a Boeing
support team offsite.
e) Report requirements.
Task 7 - Management
A management level of effort is assumed throughout the program.
3.1 Notes on Flyby-Wire Actuator Installation
This section discusses engineering design and liaison to replace the existing
input mechanical system to the flight controls power actuators.
The existing input systems would be replaced by Boe i ng Vertol Company designed
electrically activated Dual-Driver actuators. These units would be mounted
in close proximity to existing flight control power actuators.
Detail layouts, design, and installat.i%)r drawings would be prepared and engi-
neering liaison and support would be provided for the following items:
i2
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(1) Engineering instructions to identify and remove existing hardware
not required for the new input system.
(2) Engineering layouts and drawings to modify the cockpit displays and
controls to accommodate transducers, panels, etc. to reflect revised
'x	 control systems.
(3) Collective Actuator - The existing power actuator is located in cavity
at centerline of rotor transmission. Support brackets and bellcranks
are required for the Dual Driver actuator mounted directly to adjacent
nacelle structure and/or transmission.
(4) Longitudinal Cyclic Actuator - The existing power actuator is located
in the nacelle adjacent of the cowling door panel. Support brackets
are required for the Dual Driver actuator mounted directly to adja-
cent nacelle structure and/or transmission. A rework of the fiber-
glass cowling door panel is required to provide clearance for the
Dual Driver actuator.
(5) Flaperon Actuator - The existing power actuator is located in the
mid-span of wing. Support brackets are required for the Dual Driver
actuator mounted directly to adjacent wing structure.
(6) Rudder Actuator - The existing power actuator is located in the aft
section of the fuselage. Support brackets are required fcr the Dual
Driver actuator mounted directly to adjacent fuselage structure.
(7) Elevator Actuator - The existing power actuator is located in the
aft section of the fuselage. Support brackets are required for the
Dual Driver actuator mounted directly to adjacent fuselage structure.
(8) Cockpit Flight Controls - Transducers required to replace the mechan-
ical controls at the following locations:
(a) Yaw control pedals
(b) Power lever
(c) Pitch control stick
(d) Roll lever
(9) Installation of electrical boxes required for the new input system.
(a) Approximately 8 boxes.
(10) Engineering Liaison.
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4.0 MANHOUR ESTIMATES
4.1 Engineering Manhours
This section presents engineering manhour estimates by Tar% for the program
defined in Section 3.0.
These are broken down by labor grade and skill and travel requirements are also
identified. An Engineering effort of 152,360 manhours is envisioned for the
Local program as indicated in Table 4.0. Engineering manhour estimates for
individual tasks and by labor grade and calendar year are presented in Tables
4.1 through 4.8.
4.2 Manufacturing Manhours
Estimates for manufacturing manhours by Task and department are given in Table
4.9. A total of 340,262 manufacturing manhours is estimated for the extended
program option of 23 blades and 10 hubs (includes proof of tooling and structural
test specimens). The basic program of 17 blades and 8 hubs would require 311,242
manufacturing manhours.
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TABLE 4.0
ENGINEERING MANHOUR ESTIMATE
TOTAL PROGRAM SUMM 	 SK
TASK I.
TASK 2.
TASK 3.
TASK 4.0
TASK 4.1
TASK 5.
TASK 6.
TASK 7.
T
- ROTOR BLADES
- ROTOR HUBS
- FLY-BY-WIRE CONTROL SYSTEM
- OPERATIONAL/QUAL. TESTING
- NASA AMES WIND TUNNEL TEST
- XV-15 MOD., ASSY, AND TIEDOWN TEST
- FLIGHT TEST PROGRAM
- MANAGEMENT
OTAL PROGRAM ENGINEERING (PLANNING)
19,900 M/H
21 , 700
30,280
8,680
11,600
17,400
16,400
26,400
152,360 M/H
COMPUTER PROGRAMMING REQUIREMENTS
NONE
LABOR GRADE BREAKOUT
L/G 72 9,070 M/H
L/G 74 47,360
L/G 76 41,520
L/G 78 32,580
L/G 10 12,760
L/G 06 9,070
TOTAL ENGR'G 152,360 M/H
TRAVEL REQUIREMENTS
SEE ATTACHED SHEETS
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TABLE 4.1
ENGINEERING MANHOUR ESTIMATE
TASK	 TO BL D S
WORK ITEMS
BLADE DESIGN
TOOL DESIGN SUPPORT
BLADE MFG. LIAISON
DOCUMENTATION
SUPV. SECR., ADMIN.
TOOL PROVING BLADE
STATIC LOAD TEST
ROOT END FATIGUE
INTERMEDIATE FATIGUE
TIP END FATIGUE
BLADE ACCEPTANCE TESTS
BLADE
DESIGN
4,840
360
1,760
160
360
40
160
160
160
10
ENGR'G
LABS
80
440
1,660
1,660
1,660
210
ROTOR
STRESS WEIGHTS M&P
2,900	 400 1,460
40 -	 30
160 -	 100
160 -	 100
160 -	 100
10 -	 -
DYNAMICS AERO TOTAL
280	 280 10,160
-	 -	 360
-	 -	 1,760
-	 -	 160
-	 -	 360
-	 -	 80
-	 -	 550
-	 -
	 2,080
-	 -	 2,080
-	 -	 2,080
-	 -	 230
TOTAL TASK 1.	 8,010
	
5,710	 3,430	 400 1,790
	 280	 280 19,900
LABOR GRADE BREAKOUT
L/G 72	 930 M/H
L/G 74 4,940
L/G 76 5,980
L/G 78 5,060
L/G 10 2,060
L/G 6 930
TOTAL ENGR'G	 19,900 M/H
COMPUTER PROGRAMMING REQUIREMENTS
NONE
TRAVEL REQUIREMENTS
1. TWO (2) ONE-MAN/ONE ''(EEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.
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TABLE 4.2
ENGINEERING MANHOUR ESTIMATE
TASK 2. 20TOR HUBS
ROTOR
HUB ENGR'G ROTOR
WORK ITEMS DESIGN LABS STRESS WEIGHTS	 MSP TOTAL
HUB DESIGN 8,940 - 3,970 640	 790 14,340
SPINNER DESIGN 1,000 - 500 80	 100 1,680
ELAST. BRG. VENDOR LIAISON 640 - - -	 - 640
MFG. LIAISON 2,040 - - -	 - 2,040
HUB/SHAFT JOINT FATIGUE 100 1,100 100 -	 80 1,380
HUB FATIGUE TESTING 60 720 60 -	 60 900
BLADE/HUB BALANCING 10 80 10 -	 - 100
SUPV.,	 SECR., ADMIN. 620 - - -	 _ 620
TOTAL TASK 2.
	
13,410	 1,900	 7,640
	 720 1,030
	 21,700
LABOR GRADE BREAKOUT
	
COMPUTER PROGRAMMING REQUIREMENTS
L/G 72	 1,040 M/H
	
NONE
L/G 74	 5,800
L/G 76	 6,520
L/G 78	 5,140
L/G 10	 2,160
L/G 06	 1,040
TOTAL ENGR'G	 21,700 M/H
TRAVEL REQUIREMENTS
1. THREE (3) TWO MAN/ONE WEEK TRIPS '0 BARRY, BOSTON, MASS.
2. THREE (3) ONE HAN;7HREE JAY TRI-S '.0 BARRY, BOSTON, MASS.
3. TWO	 (2) ONE MAN/ONE 'MEEK TRIPS -0 NASA AMES, SAN FRANCISCO, CALIF.
4. TWO	 (2) ONE MAN/ONE WEEK TRi^S 70 LOS ANGELES, CALIF.
5. T'WO	 (2) ONE MAN/THREE CAY TRIPS 70 CHICAGO, ILLINOIS
17
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ENGINEERING MANHOUR ESTIMATE
TAS K 3. FLY-6Y-WIREL SY79
EFCS OTHER SEPVO AERO A/F
WORK ITEMS DESIGN DESIGN LABS FLY QUAL STRESS WEIGHTS M&v TOTAL
SYSTEM SPECS., VENDOR 11,360 4,400 - 880 2,240 1,260 640 20,780
PROPOSALS, HDWRE LIAISON,
SYSTEM CONFIG. DEV.
BELL XV-15 MOD. DESIGN 1,200 3 9 640 - 400 1,040 380 207 6,860
SUPV., SECR., ADMIN. 640 400 - - - - - 1,040
LAB.	 INTEGRATION TESTING 200 - 1,,200 200 - - - 1,600
TOTAL TASK 3. 13,400 8,440* 1,200 1,480 3,280 1 ,640 840 30,280
*MECH. FLT. CONTROLS DESIGN 1,200 M/H
HYDRAULICS DESIGN	 3,640
AIRFRAME DESIGN	 720
ELECT. & AIRING DESIGN	 2,880
8,440 ./H
LABOR GRADE BREAKOUT
L/G 72 1,500 M/H
L/G 74 81220
L/G 76 9,060
L/G 78 6,500
L/G 10 3,100
L/G 06 1,500
TOTAL ENGR'G 30,230 M/H
TRAVEL REQUIREMENTS
COMPUTER REQUIREMENTS
NONE
ELECT. FLIGHT CONTROLS
a. TWELVE	 TWO- N/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
b. TWELVE (12) ONE-MAN/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
c. ONE (1) TWO-MAN/ONE WEEK TRIP TO NASA AMES; SAN FRANCISCO, CALIF.
MECH. FLIGHT CONTROLS
a. FOUR (4) TWO-MANTONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
b. FOUR (4) ONE-MAN/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
c. ONE (1) ONE-MAN/ONE WEEK TRIP TO NASA AMES; SAN FRANCISCO, CALIF.
HYDRAULICS & AIRFRAMES
a. TWO 2) w -M / NE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
b. TWO ^2) TWO-MAN/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
c. ONE (1) TWO-MAN/ONE WEEK Ik'P TO NASA AMES; SAN FRANCISCO, CALIF.
ELECTRICAL
a. 71WO	 TWO-MAN/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
b. TWO (2) ONE-MAN/ONE WEEK TRIPS TO BERTEA, LOS ANGELES, CALIF.
c. ONE Cl) ONE-MAN/ONE WEEK TRIP TO NASA AMES; SAN FRANCISCO, CALIF.
d. THREE (3) ONE-MAN/THREE DAY TRIPS 00 CHICAGO, :LL.
18
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TABLE 4.4
ENGINEERING MANHOUR ESTIMATE
TASK 4.Y'DMATIONALIQUALIFrCATION TESTS
DESIGN STRUCT OTHER ENGR'G
WORK ITEMS GROUPS TECHN. TECHN. LABS	 PROJECTS TOTALS
PRE-TEST PR&WICTIONS AND - 400 1,040 320	 - 1,760
DATA PREPARATION
TEST RIG SYST. SAFETY ANAL. - - - -	 240 240
TEST RIG PREPARATION, INSTR. 160 160 200 2,080	 - 2,600
ASSEMBLY AND CHECKOUT
TESTING 320 320 400 2,080	 - 3,120
ANAL AND REPORTS 80 80 80 240	 - 480
RIG DISASSEMBLY, REFURBISH 80 40 - 360	 - 480
AND SHIP TO AMES
TOTAL TASK 4.
	 640	 1,000	 1,720
	 5,080	 240	 8,680
LABOR GRADE BREAKOUT
VG 72 440 M/H
L/G 74 1,900
L/G 76 2,500
L/G 78 2,500
L/G 10 900
L/G 06 440
TOTAL ENGR'G 8,680 M/H
TRAVEL REQUIREMENTS
NONE
-COMPUTER PROGRAMMING REQUIREMENTS
NONE
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TABLE 4.4.1
ENGINEERING MANHCUR ESTIMATE
TAR  4.	 SA AMES WIND TUNNEL—=
DESIGN STRUCT OTHER ENGR'G WIND
WORK ITEMS GROUPS TECHN TECHN LABS TUNNEL PROJECTS TOTAL
NASA AMES LIAISON - - - 80 - 80 160
PRE-TEST PREDICT/DATA PREP - 400 1,040 - 320 - 1,760
TEST RIG SAFETY ANALYSIS - - - - - 240 240
RIG TEST PREPARATION 80 320 - 1,600 - - 21000
RIG ASSY, CHECKOUT, TEST 320 320 320 1,920 - - 21880
RIG DISASSEMBLY/SHIP 80 80 - 320 - - 480
ASSY, FUNCT. CHECKS @ AMES 80 - 40 240 - - 360
WIND TUNNEL TEST @ AMES 160 40 120 960 - - 1,280
LIFT OUT, DISASSEMBLY/SHIP - - - 80 - - 80
TEST SUPPORT, DATA REDUCTION,
ANAL. b REPORT @ B/V 720 120 160 - B00 560 2,360
TOTAL TASK 4.1 1,440 1,280 1,580 5,200 1,120 880 11,600
LABOR GRADE BREAKOUT
L/G 72 640 M/H
L/G 74 2,560
L/G 76 3,320
L/G 78 3,240
L/G 10 1,200
L/G 06 640
TOTAL ENGR'G 11,600 M/H
COMPUTER PROGRAMMING REQUIREMENTS
NONE
TRAVEL REQUIREMENTS
1. ENGR'G LABS
a. WC-MAN/EIGHT WEEKS TRIP TO NASA AMES; SAN FRANCISCO, CALIF.
b. ONE (1) FOUR-MAN/FOUR WEEK TRIP TO NASA AMES; SAN FRANCISCO, CALIF.
2. DESIGN GROUPS
a.	 EN715) ONE-MAN/THREE DAY TRIPS TO NASA AMES
3. TECHNOLOGY GROUPS
a. FOUR t
	 N--MAN/THREE DAY TRIPS TO NASA AMES; SAN FRANCISCO, ;ALIF.
Vii,
1
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TABLE 4.5
ENGINEERING MANHOUR ESTIMATE
TASK 5. XV-15 MOD. s ASSY, & TIE-DOWN TEST
DESIGN STRUCT OTHER FLIGHT ENGR'G
WORK ITEMS GROUPS TECHN TECHN TEST LABS PROJECT	 TOTAL
AIRCRAFT PREPARATION AT B/V 680 340 340 3,040 - -	 4,400
TEST RIG & "STUFFING" DESIGN 1,600 800 320 - 2,400 -	 5,120
RIG FAB LIAISON 100 - - - 700 -	 800
TEST PLAN/CALIBRATE INSTR - - - 960 360 -	 1,320
TIEDOWN TESTING AT AMES 960 480 480 3,840 - -	 5,760
TOTAL TASK 5. 3,340 1,620 1,140 7,840 3,460 17,400
COMPUTER PROGRAMMING REQUIREMENTS
NONE
LABOR GRADE BREAKOUT
L/G 72 920 M/H
L/G 74 3,740
L/G 76 5,140
L/G 78 4,940
L/G 10 1,740
L/G 06 920
TOTAL ENGR'G 17,400 M/H
TRAVEL REQUIREMENTS
1. FIVE (5) TWO-MAN/THREE DAY TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.
2. ONE (1) SIX-MAN /TEN WEEK TRIP TO NASA AMES, SAN FRANCISCO, CALIF.
3. ONE (1) SIX-MAN/FOURTEEN WEEK TRIP TO NASA AMES, SAN FRANCISCO, CALIF.
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TABLE 4.6
ENGINEERING MANHOUR ESTIMATE
SK 6. FLIGHTS P
WORK ITEMS
DISASSEMBLY, REFURBISHMENT SHIPMENT
TO AMES (FROM TIEDOWN AREA)
AIRCRAFT ASSEMBLY, STATIC TESTS,
CALIB., TAXI TESTS, GROUND TESTS
AND FLIGHT TESTING @ AMES
SUPPORT OF FLIGHT TEST @ B/V
FINAL REPORTS
DESIGN STRUCT OTHER FLIGHT
GROUPS TECHN. TECHN. TEST	 PROJECT TOTALS
720 180 180 1,080	 - 2,160
720 360 360 5,040	 - 6,480
3,600 360 360 2,160
	 •- 6,480
320 160 160 320
	
320 1,280
TOTAL TASK 6.	 5,360	 1,060	 1,060	 8,600	 320	 16,400
LABOR GRADE BREAKOUT
L/G 72 800 M/H
L/G 74 5,800
L/G 76 5,800
L/G 78 1,600
L/G 10 1,600
L/G 06 800
TOTAL ENGR'G 16,400 M/H
COMPUTER PROGRAMMER REQUIREMENTS
NONE
TRAVEL REQUIREMENTS
1. FLIGHT TEST GROUP
a. SIX 6 TWO MAN/TWO WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.
b. NINE (9) THREE MAN/THIRTEEN WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.
c. SIX (6) ONE MAN/SIX WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.
2. DESIGN GROUPS
a. NINE 9 ONE MAN/TWO WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF,
b. SIX (6) ONE MAN TWO WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.
3. TECHNOLOGY GROUPS
a. SIX T6TONE MAN/TWO WEEK TRIPS TO NASA AMES, SAN FRANC ISCO, CALIF.
b. SIX (6) ONE MAN/TWO WEEK TRIPS TO NASA AMES, SAN FRANCISCO, CALIF.
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TABLE 4.7
ENGINEERING MANHOUR ESTIMATE
SK 7 	 MANAGEMENT
TECHN TEST	 DATA ENGR'G
WORK ITEMS	 PROJECT SECRETARY MGR	 MGR	 MGMT	 OPS	 TOTAL
PROVIDE PROGRAM DIRECTION	 8,000	 4,000	 4,000 4,000	 20,000
RELEASE,CONTROL,TRACK, ETC.	 -	 -	 -	 -	 1,720 4,680	 6,40,.
TOTAL TASK 6.
	
8,000
	
4,000
	
4,000	 4,000	 1,720 4,680	 26,400
COMPUTER PROGRAMMING REQUIREMENTS
NONE
LABOR GRADE BREAKOUT
L/G 72 2,300 M/H
L/G 74 14,400
L/G 76 3,200
L/G 78 3,200
L/G 10 -
L/G 06 2 800'
TOTAL ENGR'G 26,400 M/H
TRAVEL REOUIREMENTS
1. TEN (10) TWO-MAN/THREE DAY TRIPS TO NASA AMES; SAN FRANCISCO, CALIF.
2. NINE (9) TWO-MAN/ONE WEEK TRIPS TO FORT DIX, N. J.
3. NINE (9) ONE-MAN/ONE WEEK TRIPS TO FORT DIX, N. J.
4. ONE (1) ONE-MAN/EIGHT WEEK TRIP TO NASA AMES; SAN FRANCISCO, CALIF.
5. ONE (1) ONE-MAN/FOUR WEEK TRIP TO NASA AMES; SAN FRANCISCO, CALIF.
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NASA CR-152336-2
5.0 SUMMARY OF MATERIAL
TASK :. - BLADES
Raw Material Blades
Raw Material Tool Proving g lades and Fatigue Speciments
Specimens
Miscellaneous Material for Testing (Fixtures)
Pins - Raw Materisl
Raw Material Pitch Shafts
Vendor Tooling: Design and Procurement -
Instrumentation Strain Gages
(QTY REQUIRED
12 or ' 4
5
24 or 36
12
81
TASK 2. HUBS
	
8 or 10
QTY REQUIRED
PER HUB
Hub - 7075 Aluminum Forged Billet (3.25 thk. x 28.0 Dia.) 	 1
Rotor Shaft Adapter - 4340 Steel Forged Billet 	 1
(9.50 x 8.0 L)
Hub Mount Plate - 4340 Steel Plate
(.625 thk. x 9.00 Dia.)
Flexure Leaves - SP250-SFI Fiberglass/Epoxy
Wear Sheets & Pads - Teflon Impregnated Dacron Cloth
Spherical Elastomeric Bearing - Parametrically Similar to Model
222 Cylindrical Elastomeric Bearing
Hub Reinforcement Shoe - 4340 Steel Plate
(1.5 thk. x 4.5 x 10.0)
Yoke Fitting	 7075 Aluminum Plate
(3.25 thk. x 7.0 x 10.0)
Leaf Clamp 'Pad - Silicone Rubber
(.25 tok. x 1.75 x 3.0)
26
1
(13.5 ibs)
(.02 thk x 2100 in 2)
3
6
3
6
3
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SUMMARY OF MATERIAL
TASK 2. HUB (CONTINUED)
	
QTY. REQUIRED
PER HUB
Leaf Clamp Plate - 7075 Aluminum Plate
(.20 thk.	 x 2.0 x	 5.0) 6
Leaf Fi ,cting - 17 - 4 Ph Stainless Steel 	 Plate
(1.50 thk.	 x 3.50 x	 5.0) 3
Monoball Bearing - 1" 3
Monoball Bearing Mount Block - 7075 Aluminum Plate
(2.0 thk.	 x 3.25 x 7.0) 3
Elastomeric Damper - Rubber
(.60 thk.	 x 2.25 x 7.0) 6
Damper Fitting - 4340 Steel Plate
0.50 thk.	 x 5.75 x 7.50) 6
Yoke Clamp Plate - 4340 Steel	 Plate
(.625	 thk.	 x 3.0 x 7.0) 12
Yoke Beam - SP250-SFI Fiberglass/Epoxy
(65	 lb.	 total)
Hub Mounting Hardware -
-	 .50-20 UNJF x 3.75 Hex Head Bolt, High Strength Stnls. Steel 9
-	
.625 - 18 UNJF x 3.75 Hex Head Bolt,	 High Str.	 Stnls.	 Steel 3
-	 .50 Stnls.
	
Stl.	 F1.	 Washer 18
-	 .625 Stnls.	 Stl.	 Fl.	 Washer 6
-	 .50 Self Locking High Str. 	 Stnls.	 Steel	 Nut 9
-	 .625 Stnls.
	 St.	 Shigh Str.	 Self-Locking Nut I
Spherical	 Elast.	 Brg. Mtg.	 Hardware
-	 .50-20 UNJF x 3.75 Hx.	 Hd.	 Bolt,	 High	 Str.	 Stnls.	 Stl. 12
-	 .50 Stnls.
	
Stl.	 Fl.	 Washer 24
-	 .50 Stnls.	 St.	 Self-Lkg.	 Nut High	 Str. 12
-	 1.00 Stnls.
	
Stl.	 Self-Locking	 Nut 3
NASA CR-152336-2
SUMMARY OF MATERIAL
TASK 2.	 HUB (CONTINUED)
	
QTY. RFOUIRED
PER HUB
Leaf Clamp Hardware
-	 .50 - 20 UNJF x 2.25 Hx. 	 Hd.	 Bolt High Str.	 Stnls.	 Stl.
-	 .50 Stnls.	 Stl.	 Fl.	 Washer
-	 .50 Stnls.	 Stl.	 Self-Locking Nut
Inboard Beam Attachment Hardware
- Pin - 4340 Steel	 Ba r (2.00 Dia. x 14.0)
- Washer -	 1.00 Dia.	 Stnls.	 Stl.
- Nut - Self-Locking - High Str.	 Stnls.	 Stl. 1.00 - 12 UNJF
Blade Attachment Hardware
- Pin - 4340 Steel	 Bar (2.00 Dia. x 8.25)
- Washer - 1.00 Stnls.	 Steel
- Nut - Self-Locking !sigh Str. 	 Stnls.	 Stl. (1.00 - 12 UNJF)
Pitch Arm - 7075 Aluminum Forged Billet
(4.50 x 6.00 x 14.00)
Bushing -	 15-5 PH Stnls.	 Stl.	 Bar	 (.75 Dia. x 2.00)
Bushing	 15-5 PH Stnls.	 Stl.	 Bar	 (1.00 Dia. x 2.00)
Bushing -	 15-5 PH Stnls.	 Stl.	 Bar	 (1.50 Dia. x	 1.50)
TASK 3. FLY-BY-WIRE CONTROLS
Vendor Design & Engineering DELS Unit
Vendor Flight-Worthiness Tests
Vendor Field Support
Computer Control Unit
1 Set Spares
Test Unit
30
6
12
6
6
6
6
6
12
6
3
21
3
24
NASA CR-152336-2
SUMMARY OF MATERIAL
TASK 3. FLY-BY-WIRE CONTROLS (CONTINUED)	 QTY. REQUIRED
Wind Tunnel Controller
Design/Engine Actuators
Flight Qualification
Field Support
17Actuators
TASK 4. OPERATIONAL/QUALIFICATION TESTS
Miscellaneous Rigs/Instruments, etc.
Telemetry Equipment
Torquemeter System
Accelerometers:	 2262-25
2271/29941
Q Flex
Slip Rings
Fuel Estimated 30,000 gal.
Miscellaneous Oil - Hydraulic Fluid
TASK S. XV-15 MODIFICATION
Mounting for Actuators (Materials Estimate)
Cockpit Modifications for Fly-by-Wire (Materials Estimate)
Installation of Flight Control Runs (Materials Estimate)
Aircraft Rigging/Static/Functional Tests
TASK 6. FLIGHT 'EST
No material. Aircraft Spares in addition to those procured
herein are assumed Gr--.
5
10
4
6
31
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6.0 FINANCIAL AND PRICING INFORMATION
Planning price data is summarized in Table 6.0 for the baseline program and
option considered (i.e. 17 blades, 8 hubs and 23 blades, 10 hubs).
Prices are given in constant calendar year 1980 dollars. The baseline price
is $31,779,000 and the option price is $33,312,000.
Table 6.1 Sheet 1 gives breakdown of total program price in terms of Direct
Costs, Overhead Costs and Profit. A 10% fee is assumed. Subcontract costs
include costs of fly-by-wire computers, actuatoes and vendor support.
Table 6.1 Sheets 2 through 9 give similar breakdown by individual task.
Table 6.2 Sheets 1 through 9 give the corresponding pricing information for
the program option for 23 blades and 10 hubs.
Table 6.3 gives summary of Material Planning Cost Estimates which are based
on prior CH46, CH47 experience where appropriate. A detailed breakdown is
preset,.ed in the case of Task 3 because this includes major cost elements
associated with Subcontract vendor engineering and design support and pro-
curament of the flight control processor and actuator units: These details
are given in Table 6.3.1.
32
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TABLE 6.0	 SUMMARY OF PLANNING PRICE DATA
Preliminary Design Studes of Advance Composite
Blades, Hubs, and Nonmechanical Controls
for the Tilt Rotor Aircraft
Task Baseline Option 
(1	 ades (23 Blades
8 Hubs) 10 Hubs)
1 $ 7,536,000 $ 8,225,000
2 5,711,000 6,555,000
3 10,216,000 10,216,000
4 1,506,000 1,506,000
4.1 832,000 832,000
5 2,787,000 2,787,000
6 1;784,000 1,784,000
7 $ 1,407,000 $ 1,407,000
TOTAL $31,779,000 $33,312,000
e
33
NASA CR-152336-1
6.1 Baseline Program Financial and Pricing Planning Data
Table 6.1 Sheets 1 through 9 gives financial and pricing data for the baseline
program which envisions fabrication of 17 blades and 8 hubs (including struc-
tural test and proof of tooling specimens).
34
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6.3 Summary of Material Plannin q Cost Estimates
This section gives a summary 'n Table 6.3 of overall estimates of material
reouired to accomplish subject program. Where appropriate these data are
based on CH-46 and CH-47 experience. This is the case in Task I (Blades).
A detailed breakdown for Task 3 is given in Table 6.3.1 because this includes
major cost elements associated with subcontractor vendor engineering and
design support for development of the flight control processor units. These
are based on data from Minnesota Honeywell.
TABLE 6.3 SUMMARY MATERIAL PLANNING COST ESTIMATES
Cost Nonrecurring
Task	 1	 Blades
	
(17) $186,400 S	 78,000
Task 2	 Hubs	 (81) 250,236 22,500
Task 3
	
Fly-By-Wire
o	 Aircraft 555,678 5,23,262
o	 Spares 323,649
o	 Iron Bird 417,391
o	 Qualification 146,824
Wind Tunnel	 Controller 13,300
Task 4	 Operational/Qualification Testing	 174,800
Task 5	 XV-15 Modifications 	 45,820
Options (Incremental 6 Blades, plus 2 Hubs)	 121,642
TOTAL MATERIAL COST	 57,566,502
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TABLE 6.3.1 BREAKDOWN OF FLY-BY-WIRE CONTROL SYSTEM COSTS
Based On Informatioit From Engineering And Minnesota Honeywell
Task M3
	
Fly-By-Wire Uni t 	 Cost Total	 Cc.,t Nonrecurrinq
Flight Control	 Processor
Engineering & Design A/R - - $4,000,000
Vendor Flight Worthiness A/R - - 250,000
Vendor Field Support A/R - - 150,000
Test Equipment A/R - - 400,000
Computer Control	 Unit For Aircraft
Flight	 Control	 P-ocessor 3 $85,560 $256,680
Rate Gyro
	 ^;sy 3 5,556 16,668
Normal	 Accelerometer Assv 1 4,000 4,000
Position Transducer Assy 4 1,667 6,668
Control	 Panel 1 9,334
Maintenance Unit 1 40,000 40,000
Computer Control Unit Spares For Aircraft
Flight Control	 Processor 2 85,560 171,120
Rate Gyro Assy 2 5,556 11,112
Normal	 Accelerometer Assy i 4,000 4,000
Position	 Transducer Assy 3 1,667 5,001
Control	 Panel 1 9,334 9,334
Maintenance	 Unit 1 40,000 40,000
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TABLE 6.3.1 (CONTINUED)
Unit	 Cost Total	 Cost
Computer Control	 Unit-Test-Iron Bird
Flight Control	 Processor 3 $85,560 $256,680
Rate Gy ro Assy 3 5,556 16,668
Normal Accelerometer Assy 1 4,000 4,000
Position	 Transducer Assy 4 1,667 6,668
Control	 Panel 1 9,334 9,334
Maintenance
	
Unit 1 40,000 4C,000
Nonrecurrina
Computer Control Unit - Qual. Test
Flight Control	 Processor 1 85,5	 - 85,560
Rate Gyro Assy 1 5,556 5,556
Position Transducer Assy 1 1,667 1,667
Wind
	
Tunnel	 Controller 1 13,300 13,300
Engine Control	 Actuators
Engineering Testing &
	
Flight A/R - -
Tooling & Planning A/R - -
Field
	 Support A/R - -
N1 Actuators A/R - -
A/C Hardware
Actuators
	
(Flt	 Cntl) 8 14,041 112,328
Actuators
	 (N1) 2 40,000 80,000
Quadrants 1 15,000 15,000
Cable Assy 1 15,000 15,000
$230,086
130,176
20,000
50,000
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TABLE 6.3.1 (CONTINUED)
Unit Cost	 Total Cost	 Nonrecurring
A/C Spares
Actuators (Flt Cntl)	 $14,041
	
$28,082
Actuators (141)	 1	 46,000	 40,000
Quadrants	 1	 15,000	 15,000
Iron-Bird-Test
Actuators (Flt Cntl) 	 1	 14,041	 14,041
Actuators (N1)	 1	 40,000	 40,000
Quadrant	 1	 15,000	 15,000
Cable Assy	 1	 15,000	 15,000
Qual. Test Units
Actuators (Flt Cntl) 	 1	 14,041	 14,041
Actuator (N1)	 1	 40,000	 40,000
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